


**SECRET**



February 26, 1957

CMCC Doc. No. 151X5.434

Copy 1 of 2

Page 1 of 1

Dear George:

Your approval is requested for four (4) thousand additional hours of design and drafting services, and three (3) thousand hours of additional technician services to be purchased from local vendors.

The additional design and drafting time is required to modify the System 4 drawings to incorporate the weight reduction changes and such changes as may result from the flight test work. This amount of time is in excess of the capacity of our own personnel and will be required in the period February 4 through March 31.


The additional technician time is required in support of the System 4 production. As we discussed previously, we plan to use outside technician labor throughout the System 4 production program to supplement our own personnel.

These services will be procured at rates and from vendors you have previously approved. We will forward the purchase orders when they have been completed.

Sincerely,

Bob

25X1



*1424*  
*OK*  
*8XCC*  
*3/5/57*

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.